DTSC'S EXIDE SAMPLING AND CLEAN UP STATUS, as of December 4, 2015

Total # Number Number Number
Propertie Sampled Cleaned Up Priority 1*
DTSC ordered Exide to sample and cleanup these properties.
This was done by Exide and their contractors with DTSC
oversight.
24 properties remain non-responsive after repeated efforts.
[outreach is continuing]
6 properties denied access for cleanup after they had been
sampled; 3 do not require cleanup.
2 146 146 g properties with | 41 Expanded Areas included 146 properties, sampled on a grid.
signed Access This step out sampling was done to identify extent of Exide’s
Agreements for contamination. Exide claims their contamination only goes up
Cleanup. 4 to 1500" surrounding their facility; which is all of the
properties surrounding industrial area and none of the residential areas.
scheduled for DTSC ordered Exide to sample additional properties beyond
cleanup. Cleanup the initial Assessment Areas. This was done by Exide and their
starting 12/3/15. contractors with DTSC oversight.
3 10,000 18 (180 have None to date | Preliminary Area Of Investigation — estimated to be 1.7 miles
estimated sampling away from the facility. This is a preliminary estimate based on
agreements) statistical analysis and metals ratio analysis done by DTSC.
State has allocated $7 M for FY 15/16 to get additional
sampling and cleanup started in this area.
Total Over 10K | 359 186 81

! Any one sample with concentration of lead in soil >1000 ppm in the top 0-1” or 1-3” layer OR 2 sample locations with concentration of lead in soil

>1000 ppm at any depth.

2 Initial Assessment Areas in Phase 1 included 219 properties, identified as most likely to be impacted based on air modelling by
SCAQMD.
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